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m. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial), 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

12/8/97 - 12/12/97: On December 8, four roll-off boxes of PCB contaminated 
debris totalling 100 cubic yards were transported off site and disposed of at a 
permitted landfill. To date, 25 roll-off boxes of with a combined volume of 665 cubic 
yards have been shipped off the site. On December 11, two truckloads of PCB 
contaminated kiln dust and carbon powder weighing approximately 52 tons was 
transported off site and disposed of at a permitted landfill. To date, eleven truckloads 
with a combined weight of approximately 255 tons have left the site. 

On December 12, ERRS began to clear the floor area of Area 9 and 19 in preparation 
of upcoming asbestos abatement work. 

START continued to conduct contractor monitoring, health and safety oversight, and 
documentation. 
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2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, kiln 
dust, and carbon powder during the week of December 15. Asbestos abatement 
activity will commence in January 1998. 

C. Key issues 

N/A 

V. COST INFORMATION AS OF DECEMBER 15,1997 * 

ERRS Contractor $ 2,085,849 
START Contractor Costs 141,222 
Intramural Costs 225r876 

TOTAL $ 2,452,947 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 59.0% 

The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Wastestream Medium Quantity 
Containment" 

Migration 
iiaiiMii* 

Treatment Disposal 

PCB 
(UN3077) 

Contaminated 
debris 

665 cubic yards Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

~ 255 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 
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VII. SALVAGEABLE MATERIAL 

IM&teitM 1 Quantity tftl»d8Jfc<i<50¥<sr<Wi | 

Scrap Metal | 52.25 tons $ 2,873.75 | 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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